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This progress report is submitted to the NASA Marshall Space Flight Center, Huntsville, Alabama, by the

Rocketdyne Division of Rockwell International, Canoga Park, California. This submittal is in compliance

with the Space Transportation Engine Program (STEP) (NAS8-38160) Contract Data Requirement No. 3,

Progress Report. The report contains a summary of technical progress, and a description of technical or

programmatic issues.

ABSTRACT

The Space Transportation Engine Program (STEP) Phase B effort includes preliminary design and activi-

ties plan preparation that will allow smooth and timely transition into a Prototype Phase and then into

Phases C, D & E. A Concurrent Engineering approach using Total Quality Management (TQM) tech-

niques, is being applied to define an oxygen-hydrogen engine.

The baseline design from Phase A/A' studies has been used as a point of departure for trade studies and

analyses. Existing STME system models are being enhanced as more detailed module/component charac-

teristics are determined.

Preliminary designs for the open expander, closed expander and gas generator cycles have been prepared,

and recommendations for cycle selection made at the Design Concept Review (DCR). As a result of the

July '90 DCR, and information subsequently supplied to the Technical Review Team, a gas generator cy-

cle has been selected.

Results of the various Advanced Development Programs (ADPs) for the Advanced Launch System (ALS)

have been contributive to this effort.

An active vehicle integration effort is supplying the NASA, Air Force and vehicle contractors with engine

parameters and data, and flowing down appropriate vehicle requirements.

Engine design and analysis trade studies are being documented in a data base that has been developed and

is being used to organize information. To date, seventy four trade studies have been input to the data base.
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INTRODUCTION

The primary Space Transportation Engine Program (STEP) Phase B objective is to complete a low risk

STME design meeting Advanced Launch System (ALS) goals for high reliability, low production cost, and

low operational cost propulsion. A further objective is to define program approaches and prepare plans for

engine full scale development and validation and for production initiation. Providing the ALS program with

timely and accurate engine data and trade assessments is a high priority while accomplishing these goals.

This quarterly report provides a brief summary of key technical progress and highlights any issues that need

to be resolved to achieve the best program results.

STEP Phase B is structured into three parallel tasks during the 36-month program duration: STME Design;

Special Tasks and Analysis; and Phase C/D and E Plans. Do to program replanning the plans preparation

task was delayed. The program master schedule is presented in Figure 1.

The preliminary design and substantiating analysis for the LOX/H2 gas generator cycle STME are com-

pleted in Task 1. This task is initiated with engine requirements and baseline concept def'mition. Trade

studies required to establish the design are then identified and conducted in the preliminary design subtasks.

One preliminary design subtask focuses on engine operability features such as design for ocean recovery and

modularity. This subtask feeds into the engine system preliminary design task where the integrated design

is completed. Supporting analyses including reliability, safety, engine performance, producibility, opera-

bility, and risk are conducted to evaluate and evolve the design. A review of the engine cycle design concepts

was conducted.

Task 2, Special Tasks and Analysis, includes assessing engine options, conducting special studies to sup-

port Phase C/D and E planning, and ALS program support efforts. Split expander and an open expander cycle

LOX/H2 STME designs are evaluated and a baseline configuration established. A series of special studies

is conducted to investigate innovative and cost effective methods for conducting full scale development and

production. Study results influence Phase C/D and E plans in terms of management structure, information

systems, and development/validation approach. Cost estimates and modeling capability are developed to

provide visibility for future program costs. The ALS program is supported by upfront participation in

propulsion system integration efforts and special environmental and facility study tasks.

To prepare for the next program phase, comprehensive hardware and activities plans are completed in Task

3. These plans include engine requirement and interface definition as well as development, production, and

operations plans. Required facilities for the program are identified. An overall management approach and

the required tools are also studied and defined. The program life cycle cost is estimated based on the final

plans.
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Figure 1. STME Schedule
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PROGRESS SUMMARY

Activities since the Design Concept Review (DCR), July 1990, have been concentrating on support of the

cycle selection process. Additional analysis was conducted in areas where issues existed with the DCR

configuration

A comprehensive evaluation was conducted that identified all discriminators between the Closed Expander

(CE) and gas generator (GG) cycles. The information and data resulting from this evaluation was input to

the Technical Assessment Team and resulted in the selection of the GG cycle for preliminary design.

The feasibility of GG cycle tank head start has been readdressed since the DCR. This was due to tank head

start being identified as a potential discriminator between the GG and CE cycles. With changes to the

propellant inlet pressures at start and incorporation of electromechanical actuators in the baseline it was

determined that a tank head start was feasible.

A reassessment of the gas cooled nozzle tube wall temperature margin was conducted. A number of sys-

tem level parameters that affect tube wall temperature were evaluated. In addition, a revised interpretation

of the development margin portion of maximum design condition was incorporated. By reducing the engine

mixture ratio to 5.5 and the overall turbine pressure ratio from 15 to 7.5 a significant improvement in tube

wall temperature margin was achieved.

The oxygen heat exchanger (HEX) design was refined to increase producibility and reduce the size. In

support of this effort thermal analysis software was developed based on software written for the Space

Shuttle Main Engine heat exchanger. The resulting HEX design incorporates fewer, more machinable

channels.

Analyses of film cooling (FC) and mixture ratio (MR) bias affects on combustion chamber wall cooling and

engine performance were conducted. Based on the analyses, including FC and MR biasing will not change

the engine performance numbers currently quoted.

Figures 2 through 4 present the program task schedules at the subtask level and one level below for clarity.

Most of the work on the active work elements is on schedule.

ALS90-156-3



i i ii

!:1 :, i

_ = III 'i ,I
, I

,,l= a- Ftl
,--la _ . LI ii
; _i!ii

i: ii:_ tt

.-._ I, ij

li _ _ ,
g_ ttt L.................

_-Z..............

II
_-i_ •

_ •

! _! _ _ _,!

Figure2. STEP Phase B Schedule (Task. 1 STME Design)
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Figure 4. STEP Phase B Schedule (Task. 3 Phase C,D, and E Plans) (Cont.)
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TECHNICAL PROGRESS

Task 1: STME Design

Enaine Definition

Design Concept Review An evaluation of the various engine configuration concepts was conducted to ar-

rive at the baseline to be used in preliminary design. The evaluation was conducted at two levels. A com-

parison was conducted between engine cycles to arrive at discriminators based upon the basic characteris-

tics of each cycle. Additionally, a comparison was done at a component level between engine contractors

to arrive at the best component configuration for each engine cycle.

After the DCR a technical assessment team was assembled, led by Jan Monk with government and contrac-

tor representation. The objective of the team was to recommend an engine cycle and provide supporting

rational. The engine cycles evaluated include the open expander, closed expander and gas generator. The

selection was based upon a technical assessment of the basic cycle characteristics that are of most impor-

tant to the Advanced Launch System goals.

The technical assessment teams first task was to arrive at a composite engine configuration for the gas gen-

erator and closed expander cycles. The open expander was eliminated early in the selection process. The

composite cycles combined the best features of the three engine contractors designs.

Through several telecons and data transmittals between July and August 1990, information was provided

assessing the design configurations of all three engine contractors. This data allowed the technical as-

sessment team to develop a composite engine configuration. All subsystems of the engine were addressed

with emphasis in those areas that were considered to be discriminators between the cycles.

The composite engine configurations were the basis for additional information provided for comparison

purposes between the cycles. The assessment team was then able to use the characteristics and attributes of

the composite engines to make a f'mal recommendation. The gas generator cycle was the recommended

cycle.

Eno_Ine Preliminary_ Design

This task includes system level analyses as well as system component design and evalua-

tion. The engine system analysis includes all mainstage and transient simulation modeling. A system level

ALS90-156-8



structuraldynamic analysis is also conducted. The system level design activity includes engine layout def-

inition, envelope and weight assessments. System component design activity includes engine system ducts,

mounting brackets and other components not specifically addressed in the other modules. Some of the key

trades conducted in this area are included.

Prior to the June Quarterly 1989, an assessment of helium spin, solid propellent gas generator (SPGG) assist,

and tank head start was conducted. Originally, the control system was baselined with pneumatically

controlled valves. Based on those results, the helium spin and SPGG assisted start had almost identical start

characteristics. The tank head start required multiple valve ramp rates and dwell points for the Gas Generator

(GG) and Main Valves, and increased fuel inlet pressures to assure Net Positive Suction Head (NPSH) on

start and to avoid pump cavitation. There was no sensitivity from vehicle contractors showing spin assist

helium consumption to be an issue. There was minimal developmental risk because of considerable past

experience with successful gas spin start systems. Moreover, helium spin start assist minimized start

variability. The SPGG had an issue relative to pyrotechnics safety, and the additional complexity of valve

control for tank head start using pneumatics resulted in increased actuator cost. Therefore, the helium spin

start was selected as the lowest risk and lowest cost approach (no vehicle trade factors existed for helium

requirement).

Following the Design Concept Review (DCR) in July 1990, helium required for the spin assist start was

determined to be a potential discriminator between the GG and Closed Expander (CE) cycles. Since the CE

was baselined as tank head start, it was necessary to reevaluate this option for the GG to determine if this

indeed was a cycle selection discriminator. The use of electro-mechanical actuators (EMA's) and increased

propellant inlet pressures consistent with the current ICD were included in the baseline configuration within

which this GG tank head start study was conducted.

The transient study for GG cycle tank head start indicated that satisfactory and repeatable starts could be

obtained. It was necessary to provide multiple ramp rates and dwell times for both the Main and GG fuel

and LOX valves. Figure 5 shows the valve opening characteristics. In both cases the system would be fuel

leading. However, these valve position prof'fles are well within the capability of EMA's and provide an

excellent application for them. The transient analysis indicated a start within 4.5 seconds. Adequate NPSH

margin is provided during start. A system with more than 600 lb"warm LOX" is marginal and requires more

detailed evaluation. The GG temperature rise was controlled to 74% of the design nominal. The GG and

combustion chamber mixture ratio excursions during the start were 0.60 and 5.0, respectively. Tank head

start refinements will be studied as the design matures, but no problems are anticipated. A tank head start

was determined to be the best option for the GG cycle with the revised baseline configuration. The

requirement for linking of the GG valves needs to be reassessed.

ALS90-156-9
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Assumptions
Fuel lead
Fuel inlet condition: 57 psi/40°R
LOX inlet condition: 111 psi/182°R

Tank Head Start is Feasible

OTP I HEX Module The oxidizer turbopump heat exchanger module includes the oxidizer turbopump,

oxidizer turbine by-pass, and heat exchanger. Trade studies conducted in the oxidizer turbopump compo-

nent area focus on configuration options, material selection, manufacturing processes and pump perfor-

mance analyses. Studies performed for the heat exchanger include conceptual design approaches address-

ing internal and external heat exchangers. Based upon the selected concept, configuration options, manu-

facturing processes and supporting analyses such as stress and thermal analysis are conducted. These studies

are conducted to evolve the baseline design.

Design refinement work has continued on the oxygen heat exchanger (HEX) during the past quarter. The

objectives have been to increase the robustness, producibility, and reliability of the design while reducing

its cost and weight.

A thermal analysis code was developed to analyze the HEX configuration that was based on a code origi-

nally written for the SSME external HEX. The code is capable of using three different oxygen Nusselt

ALS90-156- I0



number correlations: Dittus-Boefler, Spencer-Rousar, and McCarthy-Wolf. A Dittus-Boetler correlation

was used for the hot gas Nusselt number. The baseline configuration was analyzed using the three differ-

ent correlations. The results, although different, all fell within 10% of the average. It was found that the

oxygen properties varied significantly through the exchanger. This is due to the proximity of the HEX op-

erating pressure to the oxygen critical pressure of about 730 psia. In order to mitigate this effect, it was

decided that the oxygen pressure be increased to 1000 psia at the inlet. This increases the reliability of the

analysis as well as alleviates the unpredictable nature of oxygen near its critical pressure.

The increased detail of the heat transfer analyses provided the basis for design revisions to the HEX. These

design revisions included the elimination of the centerbody of the previous baseline in conjunction with the

reduction of the HEX inner diameter (ID) to 9.7" to match the ID of the turbine drive crossover duct. This

was made possible by rotating the cross section of the channel 90 degrees. A number of channel

configurations were analyzed for the revised design with the goal of increasing the producibility of the HEX.

Various sizes and numbers of channels were studied.

The design revisions for increasing producibility involved a two step process. First, the channel size was

increased to an easily produced size. The length of the HEX was allowed to float depending on the chan-

nel size. Next, the number of channels were reduced; this involved an increase again in the channel size to

maintain similar flow velocities. The resulting channel configuration was a channel size. 120" tall by .060"

wide for a total of 150 channels; plenty of material was provided for the land width (.144"). The new

configuration allows leeway in the manufacturing of the FLEX. It is anticipated that significant cost

reductions can now be achieved. Further analysis will be conducted to refine the fabrication process used.

TCA Module This task includes conceptual design definition analyses and trade studies relating to the in-

jector, combustion chamber and nozzle. Efforts involved in this task include concept definition, manufac-

turing, processes definition, component performance evaluation, and component design refinement. All

supporting analyses are included.

Prior to the DCR, an effort was in progress to analyze the STME to identify engine system operating pa-

rameters which influence the gas cooling of the nozzle. This initial effort involved a Taguchi study in which

a number of parameters were varied to determine their effect on nozzle cooling, engine performance and

cost. From this study, it was determined that the most cost effective parameters to adjust (those providing

the maximum cooling effect with the minimum performance and hardware cost impacts) were the nozzle

attach area ratio, gas generator (GG) temperature, and turbine pressure ratio. Early in the effort, it was

concluded that an increase in the nozzle attach area ratio was not a viable candidate for manipulation. This

was due to combustion chamber fabrication cost increases associated with attaching at higher area ratios as

ALS90-156-11



well assizelimitationsin current production facilities which limit the combustion chamber to the baseline

attacharearatioof 7:I.

Other aspectsofthepreviouseffortincludedan analysistodeterminethedegreeofcoolingrequiredforthe

nozzle. This is dictated by the nozzle tube material structural properties at elevated temperatures. The

baseline tube material, INCO 625, exhibits acceptable material properties to a maximum temperature of

1800 °F. (INCO 625 was selected on the basis of its favorable fabrication properties in addition to its rela-

tive cost effectiveness as a high temperature alloy.) Accordingly, the nozzle tube wall temperature limit was

established at 1800°F for the worst case operating conditions for nozzle cooling. "Worst case conditions"

refers to off-design operating conditions derived from the maximum design condition (MDC) definition.

These conditions were determined by selecting the combination MDC elements (+_3% MR, .+_3% thrust, and

inlet pressure variations due to flight effects) which, along with the fbced elements of hardware variations

and 5% development margin, resulted in turbine drive flow conditions least favorable for nozzle cooling.

This "worst case" off-design combination serves as the basis of analyses conducted to determine if the

temperature limit is met. The combination of variable elements used was +3% MR, -3% thrust, and high inlet

pressures.

Activity since the DCR has been focused on determining specific values of the pertinent nozzle cooling

engine system parameters with the objective of minimizing or eliminating any engine performance impacts

while bringing the maximum metal temperature to below 1800°F under the worst case conditions. Engine

mixture ratio (MR), a system parameter not previously considered, was added to the analysis. By lowering

the engine mixture ratio, nozzle cooling is improved due to increased turbine drive flowrate due to greater

fuel pump horsepower requirements and the decreased adiabatic flame temperature.

Several different combinations of GG temperature and turbine pressure ratio were analyzed at a MR of 5.5

(this was lowered from the baseline MR of 6.0). Initially, three cases were analyzed. All of them used a

turbine pressure ratio of 7.5:1 resulting in a 300 psia turbine exhaust manifold inlet pressure. One case

included a nozzle attach area ratio setting of 9:1. The cases were distinguished by GG temperatures which

varied between 1450*R and 1550°R. A summary of these results is provided in Table 1. It should be noted

that the number of tubes was increased from 540 to 720. The recommendation resulting from this analysis

was a GG temperature of 1500°R. This resulted in a tube wall temperature of 1782°F which falls within the

established limit of 1800°F.

Analysis conducted since the DCR involved a reevaluation of the worst case off-design operating conditions.

The previous MDC def'mition specified by the ICD defined development margin as 5% of the Rated Power

Level 0_L) Parameter value adjustment. Subsequent reevaluation of the development margin resulted in

ALS90-156-12



Table 1.

Parameters

Post DCR Gas Cooled Nozzle Analysis

Cases Analyzed

Nozzle attach area ratio

GG temperature, °R

Turbine pressure ratio

Number of tubes

MDC nozzle tube wall temperature, °F
(using 5% of RPL
Parameyer development
margin )

Nozzle attach area ratio

GG temperature, °R

Turbine pressure ratio

Number of tubes

1

7:1

1450

7.5:1

720

1747

4

7:1

1600

7.5:1

720

1686MDC nozzle tube wall temperature, °F

(using 5% of Pc
development margin)

2

9:1

1550

7.5:1

720

1771

5

7:1

1600

7.5:1

600

1790

3

7:1

1500

7.5:1

720

1782

90ALS-156-I

a proposal to change the definition to 5% of Pc. This definition has since gained acceptance by the propulsion

community. With this new definition, the same case previously recommended was analyzed again. The

redefinition of Development Margin allowed a return to the nominal GG temperature of 1600°R. Imposing

a less severe MDC, this new off-design case yielded a tube wall temperature of 1686°F which is well within

the 1800" limit. The corresponding nominal case results in a 1513°F tube wall temperature. These results

are also presented in Table 1.

The Advanced Development Program (ADP) Thrust Chamber Assembly effort is in progress of develop-

ing an alternate nozzle with a lower cost fabrication approach. Referred to as the "convolute design", an

additional system level cooling analysis will be conducted for this design once the concept has matured. For

the present nozzle design, the analysis shows sufficient cooling margin is available such that further lower

cost cases may be evaluated, i.e. fewer tubes.
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Another key analysis conducted within the TCA module area was an analyses of the effects of film cooling

(FC) and mixture ratio (MR) bias on wall cooling and performance. Variation in the MR profile over the

injector face can be beneficial. A lower MR at the combustor wall with FC along the wall reduces the chances

of copper alloy blanching in addition to reducing the metal temperatures. Analysis has shown that the

combustion performance impact associated with FC/MR bias is minimal resulting in only a slight increase

in Life Cycle Cost due to a lower Isp. Recurring hardware costs are also slightly greater by the cost of drilling

holes for the film coolant flow.

A FC/MR bias analysis was conducted with maximum design condition (MDC) MR' s of 5.0 at the wall and

6.8 in the inner zone of the injector. It was observed that a sharper drop is incurred in Isp than is incurred

in C* when the injector is run at MDC compared to when it is run at nominal conditions. Although Isp does

not usually drop faster than C*, it may be explained by the difference in slopes of the two curves at the extreme

MR's of this injector.

A configuration with FC only was also evaluated. The advantage of this configuration is that FC by itself

is a much more effective thermal barrier for the chamber wall, however, it would be presumably less robust

due its total dependence on the condition that the film coolant holes remain unblocked. Operating at the same

MDC MR of 5.0 at the wall, a configuration using 4.2% film cooling injected in the outer zone was evaluated.

The C* efficiency for this configuration was determined to be 99.60% at nominal conditions. This is only

.07% greater than the FC/MR biased configuration. Accordingly, the decrease in robustness associated with

this configuration does not appear to be justified.

The analysis predicted that the FC/MR biased configuration will have a C* and Ips which are 99.53% and

99.69%, respectively, of the values for a uniform MR at nominal conditions. These represent losses of

approximately .5% in C* and 1.4 seconds in Isp. At MDC, the C* and Isp for the FC/MR biased injector

will be 99.51% and 99.29% of the values for a uniform MR injector. The predicted C* efficiency for both

of these cases, including mixing and vaporization losses, exceeds the assumed value of 99.00% used for

engine performance evaluations, and therefore, FC/MR biasing will not change the engine performance

numbers currently quoted.
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